

**BEACON – Moffatt & Nichol. Contract for Goleta Beach Demonstration Project
Monitoring Services**

Amendment No.2

AMENDMENT NO.2

It is mutually agreed that the Project Monitoring Services Agreement for the Goleta Beach Demonstration Project between the Beach Erosion Authority for Clean Oceans and Nourishment (BEACON) and CONSULTANT Moffatt & Nichol Inc. is amended as stated below:

Amend Article 2.1 to read:

“The period of performance by CONSULTANT under this Agreement shall commence on June 15, 2002 and shall continue in effect until *December 31, 2006* or until otherwise terminated, canceled, or extended.”

Amend Article 3.1 to read:

“Full compensation to CONSULTANT for full and complete performance of the Work, compliance with all the terms and conditions of this Agreement, payment by CONSULTANT of all obligations incurred in, or application to, CONSULTANT'S performance of the Work, and for which CONSULTANT shall furnish all personnel, facilities, equipment, materials, supplies, and services (except as may be explicitly set forth in this Agreement as furnished by BEACON), the total compensation to CONSULTANT shall not exceed the amounts set forth in 3.2 below.”

“CONSULTANT labor billing rates shall not exceed rates shown in *Exhibit “C2”* for the positions shown in *Exhibit “C2” and Exhibit D2*. CONSULTANT is authorized to bill those reimbursable costs listed in *Exhibit “C2”*. Labor rates and reimbursable costs budget shown in *Exhibits “C2” and Exhibit D2* shall remain in effect through the life of this Agreement, unless otherwise approved in writing by BEACON. *Exhibit “C2”* includes a breakdown of project budget by person hours and labor cost, other direct costs and major task for the scope of work.”

Amend Article 3.2 to read:

<i>Original Contract:</i>	<i>\$ 98,090</i>
<i>Amendment No.1:</i>	<i>\$ 142,907</i>
<i>Amendment No.2:</i>	<i><u>\$ 10,000</u></i>
<i>Total Not to Exceed Cost:</i>	<i>\$ 250,997</i>

**BEACON – Moffatt & Nichol. Contract for Goleta Beach Demonstration Project
Monitoring Services**

Amendment No.2

IN WITNESS WHEREOF, the parties hereto have executed this Amendment to the Project Monitoring Services Agreement for the Goleta Beach Demonstration Project on the day and year below written, but effective as of the day and year first set forth above.

CONSULTANT

By: _____
Name: _____
Title: _____
Date: _____

BEACON

By: _____
Name: _____
Title: Chair, BEACON
Date: _____

Attest:

By: _____
Name: Kevin E. Ready
Title: Executive Director
Date: _____

Approved as to Form and Procedure:

Stephen Shane Stark
County Counsel

By: _____
Deputy County Counsel,
Counsel for BEACON



RATE SCHEDULE FOR PROFESSIONAL SERVICES

Effective July 1, 2003 Until Revised

	<u>CLASSIFICATION</u>	<u>HOURLY RATES</u>
PROFESSIONALS	Supervisory Engineer/Scientist – Russ Boudreau	\$ 168.00
	Senior Engineer/Scientist	\$ 156.00
	Engineer/Scientist III – Chris Webb, Alan Charteris	\$ 140.00
	Engineer/Scientist II	\$ 127.00
	Engineer/Scientist I – Craig Frampton, Anne-Lise Lindquist	\$ 108.00
	Staff Engineer/Scientist	\$ 88.00
TECHNICIANS	Senior Technician	\$ 125.00
	Designer	\$ 118.00
	CADD II	\$ 97.00
	CADD I	\$ 77.00
CLERICAL	Word Processing – Kim Le, Nancy Jimenez	\$ 70.00
	General Clerical	\$ 64.00
SPECIAL	Principal Engineer/Scientist	\$ 185.00
	Court Appearances	\$ 250.00

REIMBURSABLE EXPENSES (Unless Otherwise Provided in Written Agreement)

Subcontracts or Outside Services	Cost +15%
Reproductions	-In House
	Mylar Plots (B/W) \$2.00/SF
	Color Plots \$4.00/SF
	Vellum Plots (B/W) \$1.00/SF
	Bond Plots (B/W) \$0.50/SF
	Drawing Reproduction Cost +15%
	Document Reproduction \$0.10/sheet
	-Outside Reproduction Cost +15%
Travel	Company Auto \$0.34/mile
	Rental Vehicle Cost
	Airfare Cost
	Meals and Lodging Cost

This document was created with Win2PDF available at <http://www.daneprairie.com>.
The unregistered version of Win2PDF is for evaluation or non-commercial use only.